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REASON FOR MEMORANDUM
 
At the Recreation and Cultural Services City Se
Improvement Program, a referral was made rega
related to Tamien Skate Park and deferral of the
to the referral. 
 
 
BACKGROUND 
 
The Tamien Skate Park project provides funding
Tamien Light Rail Station area.  Funding has be
through their Construction and Conveyance Tax
deferral primarily based on current, estimated O
land acquisition. 
 
 
ANALYSIS 
 
If the Tamien Skate Park project proceeded as o
estimated operations and maintenance impact w
project over the $25,000 threshold used to assist
recommended for deferral. 
 
In addition, staff met with Valley Transportation
the current land acquisition schedule:   
 
• CalTrans will transfer land to VTA within th

City is contingent upon VTA receiving appr
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• CalTrans/VTA agree that the City may proceed in completing the topographic survey that is 

necessary to complete the master planning process. 
• The topographic survey will take approximately 90-120 days to complete. 
• The City may proceed with the environmental work and master plan upon receipt of the 

topographic survey.  Environmental work and master planning would take approximately 12 
months to complete.  Plans and specifications would take approximately six months to 
complete.  Bidding and construction would take approximately 14 months to complete. 

 
If the project began today, this schedule would bring the City to a summer 2007 project, 
completion date.  This period is close to the proposed deferred schedule of a 2007-2008 
beneficial use.  It is worth noting that much of this schedule is contingent upon VTA receiving 
the property from CalTrans and VTA receiving entitlements/approvals from the City.   
 
 
 
   
 SARA L. HENSLEY    
 Director, Parks, Recreation and  
 Neighborhood Services   
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